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ESTIMATE RUN 06/09/2020

ESTIMATE SUMMARY 08:56:03

CONTID: C20401         ESTIMATE NO: 0010 PROG 2005

PCN: 20401-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 PASSING LANES EAST OF SALIDA PERCENT TIME:

PROJECT NO: NHPP0503-087                  

US 50 PASSING LANES EAST OF SALIDA

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,554,324.52 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,173,000.00 NON-PARTICIPATING 115,355.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.07

WORK DAYS

WORK DAYS

99.32%

31,170.21

115,355.00

115,355.00

115,355.00

$

$

$

$

38,000.00

4,485,154.31

4,523,154.31

0.00

4,523,154.31

-62,595.00

0.00

4,460,559.31

0.00

AMOUNT DUE 4,460,559.31 115,355.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,355.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

106.0 TIME ALLOW: 107

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

05/08/2020

05/08/2020

05/19/2020

03/21/2019

04/19/2019

05/21/2019

06/10/2019
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

54,000.001.000

0.00

1.000

L S 

54,000.00000

0010 Removal of Headwall 4.000

0.000

202-00015  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0015 Removal of Pipe 751.500

27.500

202-00035  
 

54,530.00779.000

1,925.00

779.000

LF  

70.00000

0020 Removal of Delineator 35.000

0.000

202-00090  
 

175.0035.000

0.00

35.000

EACH

5.00000

0025 Removal of Concrete 1.000

0.000

202-00175  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0030 *Removal of Asphalt Mat 8,769.000

0.000

202-00220  
 

70,152.008,769.000

0.00

8,769.000

SY  

8.00000

0035 *Removal of Asphalt Mat (Planing) 11,923.000

0.000

202-00240  
 

59,615.0011,923.000

0.00

13,256.000

SY  

5.00000

0040 *Removal of Ground Sign 17.000

0.000

202-00810  
 

1,700.0017.000

0.00

17.000

EACH

100.00000

0045 *Removal of Fence 6,608.000

0.000

202-01000  
 

6,608.006,608.000

0.00

6,608.000

LF  

1.00000

0050 *Removal of Gate 6.000

0.000

202-01035  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0055 *Removal of Guardrail Type 3 565.000

0.000

202-01130  
 

3,390.00565.000

0.00

565.000

LF  

6.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,600.004.000

0.00

4.000

EACH

400.00000

0065 Plug Culvert 2.000

0.000

202-04001  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0070 Clean Culvert 2.000

0.000

202-04002  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0075 Embankment Material (Complete In Place) 20,440.000

2,008.000

203-00060  
 

561,200.0022,448.000

50,200.00

22,448.000

CY  

25.00000

0080 Proof Rolling 1.000

0.000

203-01100  
 

110.001.000

0.00

1.000

HOUR

110.00000

0085 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

0.000

HOUR

90.00000

0090 Blading 28.500

0.000

203-01500  
 

3,990.0028.500

0.00

28.500

HOUR

140.00000

0095 Backhoe 26.000

0.000

203-01510  
 

3,900.0026.000

0.00

26.000

HOUR

150.00000

0100 Dozing 11.500

0.000

203-01550  
 

2,070.0011.500

0.00

11.500

HOUR

180.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

110.00000

0110 *Potholing 31.000

0.000

203-01597  
 

7,440.0031.000

0.00

31.000

HOUR

240.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

170.00000

0120 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.00000

0125 Structure Excavation 331.000

0.000

206-00000  
 

13,240.00331.000

0.00

331.000

CY  

40.00000

0130 Structure Backfill (Class 1) 268.000

0.000

206-00100  
 

17,420.00268.000

0.00

268.000

CY  

65.00000

0135 Filter Material (Class B) 12.000

0.000

206-00520  
 

1,680.0012.000

0.00

12.000

CY  

140.00000

0140 Topsoil 3,362.000

0.000

207-00205  
 

16,810.003,362.000

0.00

3,362.000

CY  

5.00000

0145 Stockpile Topsoil 3,362.000

0.000

207-00210  
 

13,448.003,362.000

0.00

5,370.000

CY  

4.00000

0150 *Erosion Log Type 1 (12 Inch) 1,053.000

0.000

208-00002  
 

5,265.001,053.000

0.00

1,053.000

LF  

5.00000

0155 *Silt Fence 1,480.000

0.000

208-00020  
 

2,960.001,480.000

0.00

1,480.000

LF  

2.00000

0160 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0165 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

200.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

900.001.000

0.00

1.000

EACH

900.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

130.00000

0185 Erosion Control Management 62.000

0.000

208-00207  
 

24,800.0062.000

0.00

62.000

DAY 

400.00000

0190 *Reset Mailbox Structure (Type 1) 8.000

0.000

210-00011  
 

2,000.008.000

0.00

8.000

EACH

250.00000

0195 *Reset Mailbox Structure (Type 2) 4.000

0.000

210-00012  
 

1,200.004.000

0.00

4.000

EACH

300.00000

0200 *Reset Mailbox Structure (Type 3) 2.000

0.000

210-00013  
 

800.002.000

0.00

2.000

EACH

400.00000

0205 *Reset Ground Sign 1.000

0.000

210-00810  
 

400.001.000

0.00

1.000

EACH

400.00000

0210 Reset Variable Message Sign 1.000

0.000

210-00820  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0215 *Seeding (Native) 0.000

7.100

212-00006  
 

4,970.007.100

4,970.00

7.100

ACRE

700.00000

0220 *Soil Conditioning 0.000

7.100

212-00032  
 

21,300.007.100

21,300.00

7.100

ACRE

3,000.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Straw) 0.000

7.100

213-00004  
 

4,260.007.100

4,260.00

7.100

ACRE

600.00000

0230 *Mulch Tackifier 0.000

1,420.000

213-00061  
 

4,260.001,420.000

4,260.00

1,420.000

LB  

3.00000

0231 Bonded Fiber Matrix 7.120

0.000

213-00150  
 

33,464.007.120

0.00

7.120

ACRE

4,700.00000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

794.000

216-00201  
 

3,176.00794.000

3,176.00

794.000

SY  

4.00000

0240 *Wildlife Biologist 13.000

0.000

240-00000  
 

1,690.0013.000

0.00

13.000

HOUR

130.00000

0245 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0250 Aggregate Base Course (Class 6) 11,167.430

0.000

304-06000  
 

256,850.8911,167.430

0.00

11,167.430

TON 

23.00000

0255 Aggregate Base Course (Special) 3,415.430

0.000

304-09014  
 

184,433.223,415.430

0.00

3,415.430

TON 

54.00000

0260 Hot Mix Asphalt (Patching) (Asphalt) 424.520

0.000

403-00720  
 

50,942.40424.520

0.00

424.520

TON 

120.00000

0265 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 14,840.730

0.000

403-34721  
 

1,291,143.5114,840.730

0.00

14,840.730

TON 

87.00000

0270 Emulsified Asphalt (Slow-Setting) 3,939.000

0.000

411-10255  
 

3,939.003,939.000

0.00

3,939.000

GAL 

1.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Geotextile (Drainage) (Class 1) 237.000

0.000

420-00112  
 

711.00237.000

0.00

237.000

SY  

3.00000

0280 Geotextile (Drainage) (Class 2) 101.000

0.000

420-00113  
 

303.00101.000

0.00

101.000

SY  

3.00000

0285 Riprap (6 Inch) 14.000

0.000

506-00206  
 

2,800.0014.000

0.00

14.000

CY  

200.00000

0290 Riprap (9 Inch) 52.000

0.000

506-00209  
 

11,440.0052.000

0.00

52.000

CY  

220.00000

0295 Riprap (18 Inch) 18.000

0.000

506-00218  
 

4,500.0018.000

0.00

18.000

CY  

250.00000

0300 *Concrete Class B (Wall) 17.000

0.000

601-01050  
 

22,100.0017.000

0.00

17.000

CY  

1,300.00000

0305 *Concrete Class D (Box Culvert) Box Culvert 164.000

0.000

601-03030  
 

180,400.00164.000

0.00

164.000

CY  

1,100.00000

0310 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

120.00000

0315 *Reinforcing Steel (Epoxy Coated) 26,197.000

0.000

602-00020  
 

52,394.0026,197.000

0.00

26,197.000

LB  

2.00000

0315 MATERIAL ALLOWANCE Reinforcing Steel for CBC 
Extensions

0.000

0.000

0.000.000

0.00LB  

1.65000

0320 18 Inch Reinforced Concrete Pipe 191.000

5.000

603-01180  
 

23,520.00196.000

600.00

196.000

LF  

120.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 24 Inch Reinforced Concrete Pipe 97.000

0.000

603-01240  
 

12,222.0097.000

0.00

97.000

LF  

126.00000

0330 36 Inch Reinforced Concrete Pipe 384.000

5.000

603-01360  
 

97,250.00389.000

1,250.00

389.000

LF  

250.00000

0335 72 Inch Reinforced Concrete Pipe 88.000

0.000

603-01720  
 

52,800.0088.000

0.00

88.000

LF  

600.00000

0340 30x19 Inch Reinforced Concrete Pipe Elliptical 72.000

0.000

603-02240  
 

12,240.0072.000

0.00

72.000

LF  

170.00000

0345 45x29 Inch Reinforced Concrete Pipe Elliptical 72.000

0.000

603-02360  
 

23,040.0072.000

0.00

72.000

LF  

320.00000

0350 18 Inch Reinforced Concrete End Section 12.000

0.000

603-05018  
 

21,600.0012.000

0.00

12.000

EACH

1,800.00000

0355 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0360 36 Inch Reinforced Concrete End Section 6.000

0.000

603-05036  
 

18,000.006.000

0.00

6.000

EACH

3,000.00000

0365 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05124  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0370 45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0375 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

0385 6 Inch Perforated Pipe Underdrain 140.000

0.000

605-00060  
 

11,200.00140.000

0.00

140.000

LF  

80.00000

0390 *Guardrail Type 3 (6-3 Post Spacing) 1,025.000

0.000

606-00301  
 

42,025.001,025.000

0.00

1,025.000

LF  

41.00000

0395 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

30,000.006.000

0.00

6.000

EACH

5,000.00000

0400 *End Post 28.000

0.000

607-00005  
 

6,160.0028.000

0.00

28.000

EACH

220.00000

0405 *Corner and Line Brace Post 22.000

0.000

607-00010  
 

6,160.0022.000

0.00

22.000

EACH

280.00000

0410 *Fence Barbed Wire With Treated Wooden Posts 6,451.000

0.000

607-01100  
 

25,804.006,451.000

0.00

6,451.000

LF  

4.00000

0415 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.00000

0420 *16 Foot Gate 4.000

0.000

607-60116  
 

1,920.004.000

0.00

4.000

EACH

480.00000

0425 *20 Foot Gate 1.000

0.000

607-60120  
 

530.001.000

0.00

1.000

EACH

530.00000

0430 *Delineator (Type I) 42.000

0.000

612-00001  
 

924.0042.000

0.00

42.000

EACH

22.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Delineator (Type III) 23.000

0.000

612-00003  
 

529.0023.000

0.00

23.000

EACH

23.00000

0440 *Sign Panel (Class I) 79.000

0.000

614-00011  
 

1,580.0079.000

0.00

79.000

SF  

20.00000

0445 *Sign Panel (Class II) 215.000

0.000

614-00012  
 

4,730.00215.000

0.00

215.000

SF  

22.00000

0450 *Steel Sign Support (2-Inch Round)(Post) 146.000

0.000

614-01512  
 

2,044.00146.000

0.00

146.000

LF  

14.00000

0455 *Steel Sign Support (2-Inch Round)(Socket) 13.000

0.000

614-01522  
 

1,560.0013.000

0.00

13.000

EACH

120.00000

0460 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 268.000

0.000

614-01575  
 

5,092.00268.000

0.00

268.000

LF  

19.00000

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 22.000

0.000

614-01578  
 

5,280.0022.000

0.00

22.000

EACH

240.00000

0470 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

56.00000

0475 *Construction Surveying 1.000

0.000

625-00000  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0480 *Mobilization 1.000

0.000

626-00000  
 

355,792.001.000

0.00

1.000

L S 

355,792.00000

0481 Mobilization (w/o Autopay) (Additional for Temp 
Stabilization)

1.000

0.000

626-00100  
 

4,600.001.000

0.00

1.000

L S 

4,600.00000
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PCN: 20401-BID    ESTIMATE RUN 06/09/2020

PROJECT: NHPP0503-087                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Public Information Services (Tier III) 0.950

0.050

626-01103  
 

14,000.001.000

700.00

1.000

L S 

14,000.00000

0490 *Pavement Marking Paint (High Build) 202.000

0.000

627-00013  
 

16,160.00202.000

0.00

202.000

GAL 

80.00000

0495 *Pavement Marking Paint (High Build) (Temporary) 505.000

0.000

627-00013  
 

35,350.00505.000

0.00

505.000

GAL 

70.00000

0500 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

348.000

0.000

627-30405  
 

7,656.00348.000

0.00

348.000

SF  

22.00000

0505 *Flagging 5,255.500

129.000

630-00000  
 

113,074.505,384.500

2,709.00

5,384.500

HOUR

21.00000

0510 *Pilot Car Operation 217.000

0.000

630-00001  
 

13,020.00217.000

0.00

217.000

HOUR

60.00000

0515 *Traffic Control Inspection 110.000

10.000

630-00007  
 

13,200.00120.000

1,100.00

120.000

DAY 

110.00000

0520 *Traffic Control Management 121.000

5.000

630-00012  
 

163,800.00126.000

6,500.00

126.000

DAY 

1,300.00000

0525 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

3,600.004.000

360.00

4.000

EACH

900.00000

0530 *Construction Traffic Sign (Panel Size A) 15.300

1.700

630-80341  
 

170.0017.000

17.00

17.000

EACH

10.00000

0535 *Construction Traffic Sign (Panel Size B) 62.100

6.900

630-80342  
 

828.0069.000

82.80

69.000

EACH

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

50.00000

0545 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

36,000.004.000

3,600.00

4.000

EACH

9,000.00000

0550 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

600.00000

0555 *Drum Channelizing Device 151.200

74.800

630-80360  
 

3,164.00226.000

1,047.20

226.000

EACH

14.00000

0560 Concrete Barrier (Temporary) 720.000

80.000

630-80370  
 

56,000.00800.000

5,600.00

800.000

LF  

70.00000

0565 *Traffic Cone 72.000

98.000

630-80380  
 

170.00170.000

98.00

170.000

EACH

1.00000

0570 Impact Attenuator (Temporary) 3.600

0.400

630-85010  
 

16,000.004.000

1,600.00

4.000

EACH

4,000.00000

0572 Added Item (Dollar)/ Delay Cost 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,473.210

F A 

1.00000

0580 F/A Asphalt Pavement Incentive -6,587.900

0.000

700-70012  
 

-6,587.90-6,587.900

0.00

-6,587.900

F A 

1.00000

0585 F/A Fuel Cost Adjustment 3,183.230

0.000

700-70016  
 

3,183.233,183.230

0.00

3,183.230

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:56:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 F/A Roadway Smoothness Incentive 3,336.960

0.000

700-70018  
 

3,336.963,336.960

0.00

3,336.960

F A 

1.00000

0595 F/A Asphalt Cement Cost Adjustment -1,525.540

0.000

700-70019  
 

-1,525.54-1,525.540

0.00

-1,525.540

F A 

1.00000

0600 F/A Project First 500.000

0.000

700-70034  
 

500.00500.000

0.00

500.000

F A 

1.00000

0605 F/A Adjust Utilities 22,673.040

0.000

700-70060  
 

22,673.0422,673.040

0.00

22,673.040

F A 

1.00000

0610 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,485,154.31115,355.004,516,324.52CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0615 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0620 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0625 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 38,000.000.0038,000.00CURRENT AMT0400 $ $ $

$ 4,523,154.31115,355.00$4,554,324.52$CURRENT AMTPROJECT TOTAL


